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ALLOCATIONS FOR SEISMIC RETROFIT PHASE I PROJECTS

INFORMATION

BACKGROUND

On March 30, 1994, the California Transportation Commission delegated to the Department authority to
allocate funds by Resolution G-11, as revised by Resolution G-94, for seismic retrofit project.  This
authority allows the Department to begin work without waiting for the next CTC meeting to receive an
allocation.

This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131), approved by
the Governors Office on March 15, 1994.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, State and Federal Funds of $667,953 was
allocated for one (1) Seismic Retrofit Phase I project:

Project #1, In Montrose, Glendale, and In La Canada Flintridge. - Supplemental  G-11 Allocation
was required to compensate the contractor for time delays associated with the quality assurance
requirements.

HISTORY

This project seismicly retrofitted seven structures in Los Angeles County.  At the time the original
retrofit strategy was developed, cable restraints for bridge hinges and supports were considered to be
sufficient to prevent the bridges from becoming unseated as a result of large displacements during a
seismic event. Later, after additional research studies on the seismic response of bridge structures, it was
determined that the bridge support widths and hinge lengths needed to be increased to reduce the risk of
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the bridges from becoming unseated in a seismic event.  A supplemental G-11 for $400,000 was
approved in September 1995 to fund the change.

Due to the quality control problems on a few other seismic retrofit projects, all seismic retrofit projects
with welded reinforcement steel under construction at that time were delayed to double check completed
welds and to implement enhanced quality assurance efforts.  This contract was completed in August of
1997, but the contractor claimed the state did not adequately compensate for delay impacts.  In
December 2001, an arbitration settlement was reached and the contractor was awarded damages.  This
supplemental G-11 for $667,953 was required to satisfy the terms of the arbitration settlement.

Attachment
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2.5f(2) Informational Report - Seismic Retrofit G-11 Allocations (Phase 1)
1

$667,953

Los Angeles
07-LA-2
R23.0

In Montrose, Glendale and In La Canada Flintridge.
Seismic Retrofit of seven bridges.
During construction rebar welding quality assurance
procedures caused time delays.  This Supplemental G-11
funds request was required to compensate the contractor for
time delays associated with the quality assurance
requirements.  This compensation was awarded as a result
of an arbitration settlement.

Initial G-11 Allocation:
04/11/94: $2,550,000
Award Allocation (G-11):
07/07/94 -$44,000
Supplemental Allocation (G-11):
09/25/95 $400,000
Supplemental Allocation (G-11):
12/28/01 $667,953
Revised Allocation (G-11):
12/28/01 $3,573,953

129201

Seismic
Phase 1

1999-00
301-0042
301-0890

20.20.201.140
201/140

$133,500
$534,363

$667, 953


